
1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California.  This 
MPR does not discuss cleanup work by the City of 
Vallejo or its developer, Lennar Mare Island (LMI), 
through the Navy's Eastern Early Transfer Parcel 
(EETP) Environmental Services Cooperative 
Agreement (ESCA). The work completed by the city 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from September 26, 2019 through October 31, 
2019.  The information provided in this report 
includes updates to field work and removal actions, 
document submittals, the progress of regulatory 
reviews, issues associated with Navy environmental 
programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration 
Advisory Board (RAB) meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

The Navy performed field work at the Paint Waste 
Area. 

Paint Waste Area 

The Navy conducted a vegetation survey at the Paint 
Waste Area during the weeks of October 21 and 28, 
2019. 

The field biologists set up a measuring tape along 
predetermined transects and overlaid a grid to 
measure the height, soil moisture and vegetation 
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growth as seen in the photograph. The goal of the 
survey is to monitor the growth of vegetation within 
the impacted areas and revegetated areas identified 
during the remedial investigation (RI). 
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Measuring the height of vegetation at the Paint Waste 
Area— October 22, 2019 

Please Join Us—Everyone Is Welcome! 

RAB Tour—December 5, 2019 

The Navy is hosƟng the annual RAB tour on 
Thursday, December 5, 2019, beginning at 

1:30pm. Tour parƟcipants will meet at Building 
535 on Walnut Avenue and board the bus for a 
narrated tour of selected sites being addressed 
by the Navy and Lennar Mare Island. The tour is 

anƟcipated to be 2 hours in length from 
1:30 p.m. to 3:30 p.m.  

Please RSVP by December 1st to ScoƩ Anderson 
E‐mail: scoƩ.d.anderson@navy.mil  
Local Telephone: (707) 562‐3104. 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 

The Navy submitted the following documents during 
the reporting period: 

• Final 2018 Wetland Monitoring Report, Paint 
Waste Area 

• Final Site Management Plan, Attachment C to 
the Federal Facility Site Remediation Agreement 
(FFSRA), Fiscal Year 2020 

• Final Finding of Suitability to Transfer #17, 
Parcel XVII, Defense Reutilization and 
Marketing Office Proper 

• Draft Final RI Report for Unexploded Ordnance 
(UXO) 7 South Shore Area 

The Navy received comments or concurrence from 
the regulatory agencies on the following documents 
during the reporting period: 

• Concurrence received from the Department of 
Toxic Substances Control (DTSC) on the Final 
Installation Restoration (IR) Site 17 and Building 
503 Area Year 1 Annual Soil Gas Monitoring 
Report 

• Comments received from the Regional Water 
Quality Control Board (Regional Water Board) 
on the Draft Technical Memorandum for Per– 
and Polyfluoroalkyl Substances (PFAS) in 
Groundwater 

• Comments received from DTSC on the Draft 
Paint Waste Area Data Collection Technical 
Memorandum 

• Concurrence from the Regional Water Board on 
the Draft Paint Waste Area Data Collection 
Technical Memorandum 

• Concurrence from DTSC on the Final Site 
Management Plan, Attachment C to the FFSRA, 
Fiscal Year 2020 
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4.0 REGULATORY REVIEW:  
YEAR-TO-DATE PROGRESS 

The following table presents the number of 
documents submitted and the number of DTSC, 
Regional Water Board and EPA comments received 
since January 2019. This table only includes 
documents that address sites where the Navy 
remains responsible for the cleanup work. 

BCT meetings are held regularly with the Navy, 
DTSC, and the Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting date is to be determined. 

  

Number of Documents Submitted  
by the Navy  25 

  

Number of DTSC Comments  
Received by the Navy 23 

  

Number of Regional Water Board 
Comments Received by the Navy 14 

  

Number of EPA Comments  
Received by the Navy 0 

RAB MEETING SCHEDULE  

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for: 

• December 5, 2019 (1:30–3:30 p.m. 
RAB tour; no evening meeting) 

• January 30, 2020 

• March 26, 2020 

Meetings begin at 7:00 p.m. and are held at:  
Mare Island Conference Center 
375 G Street, Vallejo, CA 94592 


